COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 05/ 2001

ESTI MATE SUMVARY 14: 47: 36
CONTI D C13499 ESTI MATE NO 0001 PROG SPEC YR 1999
PCN: 13499- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON; TIME CHARGED: 15.0 DAYS TI ME ALLOW 52 WORK DAYS
DUMONT PORT OF ENTRY PERCENT TIME:  28.85 ORI G TI ME ALLOW 40 WORK DAYS
PROJECT NO CC 0703- 276
DUMONT PORT OF ENTRY
NAVE OF ROAD: I 70
PROJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
TECHNOLOGY CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 08/ 31/ 2001 DATE TI ME STARTED 06/12/2001
5636 KENDALL COURT, UNIT A DATE LET 05/ 10/ 2001 DATE WORK BEGAN
DATE AWARDED 05/ 22/ 2001 DATE TI ME STOPPED 11/16/2001
DATE CONTRACT EXECUTED  06/12/2001 DATE ACCEPTED 11/16/ 2001
ARVADA CO 80002-27.303/431- 2961 DATE NOTI CE TO PROCEED 06/ 12/ 2001
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 374, 744. A7 PARTI Cl PATI NG $ 17, 000. 00 $ 17, 000. 00
AWARD PRQJECT AMI:  $ 381, 306. 00 NON- PARTI Cl PATI NG 41, 764. 00 41, 764. 00
PERCENT COMPLETE: 15. 68% TOTAL EARNI NGS 58, 764. 00 58, 764. 00
FUNDS AVAI LABLE: $ 315, 980. 47 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 58, 764. 00 58, 764. 00
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -731. 46 -731. 46
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 58, 032. 54 58, 032. 54
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 58, 032. 54 58, 032. 54
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 58, 032. 54

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13499 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13499-BI D ESTI MATE RUN 09/ 05/ 2001
PRQJECT CC 0703-276 ESTI MATE NO. 0001 14: 47: 36

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADVAY
0005 202-00001 REMOVAL OF STRUCTURE 1. 000 0. 000
EACH 1. 000 4,000. 00
4, 000. 00000 1. 000 4,000. 00
0010 202-00210 REMOVAL OF CONCRETE PAVEMENT 230. 000 0. 000
5% 230. 000 4,370. 00
19. 00000 230. 000 4,370. 00
0015 202-00220 REMOVAL OF ASPHALT MAT 3,038. 000 0. 000
sy 2, 566. 000 20, 528. 00
8. 00000 2, 566. 000 20, 528. 00
0020 202-00240 REMOVAL OF ASPHALT MAT (PLANI NG 0. 000 0. 000
5% 0. 000 0.00
5. 00000 0. 000 0.00
0025 202-00810 *REMOVAL OF GROUND SIGN 2.000 0. 000
EACH 0. 000 0.00
85. 00000 0. 000 0.00
0030 202-01300 *REMOVAL OF END ANCHORAGE 1. 000 0. 000
EACH 0. 000 0.00
225. 00000 0. 000 0.00
0035 203-01500  BLADI NG 14. 000 0. 000
HOUR 0. 000 0.00
135. 00000 0. 000 0.00
0040 203-01597  POTHOLI NG 0. 000 0. 000
HOUR 0. 000 0.00
175. 00000 0. 000 0.00
0045 304-09000 AGGREGATE BASE COURSE ( SPECI AL) 0. 000 0. 000
oy 0. 000 0.00
46. 00000 0. 000 0.00
0050 306-01000  RECONDI TI ONI NG 3, 268. 000 0. 000
5% 0. 000 0.00
2..00000 0. 000 0.00
0055 403-00720  *HOT BI TUM NOUS PAVEMENT (PATCHING (ASPHALT) 50. 830 0. 000
TON 0. 000 0.00
116. 00000 0. 000 0.00



CONTI D: C13499 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13499-BI D ESTI MATE RUN 09/ 05/ 2001
PRQJECT: CC 0703-276 ESTI MATE NO 0001 14: 47: 36

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 403-34721  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-28) 143. 780 0. 000
TON 0. 000 0.00
64. 00000 0. 000 0. 00
0065 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 73.000 0. 000
GAL 0. 000 0. 00
4. 00000 0. 000 0. 00
0070 412-01025 CONCRETE PAVEMENT (10-1/4 | NCH) 3, 322. 000 0. 000
5% 0. 000 0.00
57. 00000 0. 000 0. 00
0075 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 25. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0080 606-01390 *END ANCHORAGE TYPE 3K 1. 000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0085 612-00001  *DELI NEATOR (TYPE I) 1. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0090 612-00003  *DELI NEATOR (TYPE I11) 2.000 0. 000
EACH 0. 000 0.00
22. 00000 0. 000 0. 00
0095 614-00011  *SIGN PANEL (CLASS I) 37.000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0100 614-01502  STEEL SIGN POST (2 | NCH ROUND) 36. 000 0. 000
LF 0. 000 0.00
22. 00000 0. 000 0. 00
0105 622-10090 *SCALE PI T AND SCALES 1. 000 0. 000
EACH 0. 000 0. 00
48, 000. 00000 0. 000 0. 00
0110 625-00000  * CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 000 0.00
3, 600. 00000 0. 000 0. 00



CONTI D: C13499 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13499-BI D ESTI MATE RUN 09/ 05/ 2001
PRQJECT: CC 0703-276 ESTI MATE NO 0001 14: 47: 36

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0.500 10, 000. 00
20, 000. 00000 0.500 10, 000. 00
0120 627-00005 EPOXY PAVEMENT MARKI NG 24.000 0. 000
GAL 0. 000 0. 00
220. 00000 0. 000 0. 00
0125 627-30410 PREFORMED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 80. 000 0. 000
LI NE
) SF 0. 000 0.00
12. 00000 0. 000 0. 00
0130 630-00000 *FLAGG NG 22.000 0. 000
HOUR 0. 000 0. 00
31. 00000 0. 000 0. 00
0135 630-00007  *TRAFFI C CONTROL | NSPECTI ON 4. 000 0. 000
DAY 0. 000 0.00
165. 00000 0. 000 0. 00
0140 630-00012  *TRAFFI C CONTROL MANAGEMENT 10. 000 0. 000
DAY 0. 000 0. 00
400. 00000 0. 000 0. 00
0145 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 4. 000 0. 000
EACH 2. 000 770. 00
385. 00000 2.000 770. 00
0150 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 6. 000 0. 000
EACH 2.000 286. 00
143. 00000 2.000 286. 00
0155 630-80360  *DRUM CHANNELI ZI NG DEVI CE 20. 000 0. 000
EACH 10. 000 850. 00
85. 00000 10. 000 850. 00
0160 630-80370 CONCRETE BARRI ER ( TEMPORARY) 80. 000 0. 000
LF 40. 000 960. 00
24. 00000 40. 000 960. 00
0165 630-80375 CONCRETE BARRI ER ( TEMPORARY) (I NSTALL ONLY) 620. 000 0. 000
LF 0. 000 0.00
8. 50000 0. 000 0. 00



CONTI D: C13499 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13499- Bl D ESTI MATE RUN 09/ 05/ 2001
PRQJECT: CC 0703-276 ESTI MATE NO 0001 14: 47: 36

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-80380  *TRAFFI C CONE 0. 000 0. 000
EACH 0. 000 0.00
16. 50000 0. 000 0. 00
0175 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0180 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0185 700-70025 F/ A QUALITY | NCENTI VE PAYNMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0190 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0220 900- 00014  ADDED | TEM (LUMP SUM/ MCR 01 / CO 02 SCALE PI T SLAB 1. 000 0. 000
THI CKNESS | NCREASE
LS 0. 000 0.00
2,121. 08000 0. 000 0.00
0225 900-00014  ADDED | TEM (LUMP SUM/ MCR 02 / CO 03 ADDTL COSTS DUE 1. 000 0. 000
TO REBAR | N CONCRETE PAVENENT
LS 0. 000 0.00
5, 457. 77000 0. 000 0. 00
0230 900- 00004 ADDED | TEM (CUBI C YARD)/ MCR 03 / CO 04 ADDED COST FOR 5. 000 0. 000
COLORED CONCRETE
cY 0. 000 0.00
68. 76000 0. 000 0. 00
0235 900-00010 ADDED | TEM (HOUR)/ MCR 04 / CO 05 ADDED SURVEYI NG 7.000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00



CONTI D C13499 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13499- Bl D ESTI MATE RUN 09/ 05/ 2001
PRQJECT: CC 0703-276 ESTI MATE NO 0001 14: 47: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0240 900- 00007 ADDED | TEM (EACH)/ MCR 05 / CO 06 LOAD CELL KITS 4.000 0. 000
EACH 0. 000 0. 00
656. 80000 0. 000 0. 00
0245 900- 00007 ADDED | TEM (EACH)/ MCR 06 / CO 07 350 FLEET END 1. 000 0. 000
ANCHORAGE
EACH 0. 000 0. 00
2,178. 42000 0. 000 0. 00

CAT 0200 CURRENT AMI $  357,744.47$ 41,764.00 % 41, 764. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0200 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 0. 000
EACH 1. 000 8, 500. 00
8, 500. 00000 1. 000 8, 500. 00
0205 620-00011  FIELD LABORATORY (CLASS 1) 1. 000 0. 000
EACH 1. 000 8, 000. 00
8, 000. 00000 1. 000 8, 000. 00
0210 620-00020  SANI TARY FACILITY 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00

CAT 0400 CURRENT AMI  $ 17,000.00 $ 17,000.00 $ 17, 000. 00

PRQJECT TOTAL CURRENT AMI $  374,744.47$% 58,764.00 % 58, 764. 00



